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CONTRACT TASK NO. A
CONTRACT INSPECTION REPORT 4
T0: DATE
|2 Novesber 1965
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (IF final, so state)
ESTIMATED COMPLETION DATE
1 March 1966

OF CONTRACTOR .

Declass Review.by NGA.

""Gns Gontact Duplfcating and Reseau Printer
One Aizh Resoluilon Step end Repeat Control Printer

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WJLL PROBABLY REMAIN WITHIN ALLOCATED
ves [:] No FUNDS YES No IF ANSWER IS "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON

i REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
“PER CENT OF WORK COMPLETED - m Ses Iter: 1 on DITIONAL FUNDS INVOLVED.

PER CENT OF FUNDS EXPENDED - 9% reverse See Item 2 on reverse

HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END |TEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD?, ves  [Jwo (If yes, give details on reverse side.) Bo@ Item 3 on reverse.

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING TH!S PERIOD? D YES NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES
1S THIS AN INCENTIVE CONTRACT ves O ne NOTE:
IF YES. CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
0 cost !g PERFORMANGE [ sevivery FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

t. D OUTSTANDING 3. D ABOVE AVERAGE 5. m BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 4. D AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

D CONT INUE AS PROGRAMMED m WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR [IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE. THE FOLLOWING:

., | DOES NOT DOES NOT
ITEM REC'D | “appLY ITEM REC'D | AppLy
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END I1TEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WI1TH CONTRACTOR

18 September 1965

SIGNATURE OF INSPECTOR

INSPECTOR'S EXTENS{ON
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NARRATIVE REPORT [x] INTER M O FiNAL

1. According to |cn 13 October 1965, this contract
Iad & dalance of an 0 Septesber 1965. An oral "StopeWork"
order vas lssusd cn 1k Ootcbar 1965 and has eince been confirmed in writing.

2. Ao stated in Contract Inspeation Report No. 10, dated )
1565, the increased cost attributed to the change in scope is T™he

entire contract 15 under stuly and it 1s hoped that a decision of scme kind
vill be made in snother six weeks,

3¢ Monihly Letter Report No. 15, for the period 1 Septevber 1965 to
1 October 1965, wac received on 26 October 1965. The technical representative
has not received Letter Report No. 1b, for August 1965,
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